BID IDENTIFICATION NO:

GOVERNMENT OF ODISHA

GOVERTNMENT OF ODISHA
PANCHAYAT RAJ AND DRINKING WATER DEPARTMENT
OFFICE OF THE PANCHAYAT SAMITI, KOMNA
DIST : NUAPADA

FORM P,

TENDER DOCUMENT

Certified that this Tender Document contains 30 (Thirty) Nos. pages only

ON Cash /Demand Draft PAYMENT OF RUPEES

VIDE RECEIPT No. DATED
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GOVERNMENT OF ODISHA
DEPARTMENT OF P.R & D.W
INVITATION FOR BIDS (IFB)
IDENTIFICATION No: - KMN - 01/ 202‘2-23
E-mail address: - ori-nuapada@nic.in
TENDER CALL NOTICE

1. The Block Development Officer, Komna on behalf of the Governor of Orissa inviles Percentage l'EIt‘l_.‘ bf[:
in single cover system for the works as detailed in the lable, from the class of eligible contractors as mun.lmm ¢
in Col4 (four), registered with the State Government and contractors of equivalent grade / Class rvy,uf:lvrod
with Central Government/ MES / Railway, to be eventually drawn up in PWD P-I form, for vxm'uugn of
Building. The proof of registration from the appropriate authority shall be enclosed along with the bid. .l[
successful, the bidder who has not registered under State Government has to register under the Slate PWD in
appropriate class of eligibility before signing the agreement. Bidders may submil bids for any or all the

following works
Approx. Cost of
i document ;
| SL Name of works V:::-}!fkﬂf Class of Sefli(rjity r:l':llon- Pern;dl_af
\. o - n
‘ No (Rs. In contractor (Rs.). vebundabl completio
| lakhs) 9]
[ 1 2 3 4 5 6 7
Construction of 100 seated N 1% of
seasonial Hostel Building at | Rs.83,04.708 28 . 12'h Calendar
- = ] B stima 10,000.00 :
I | Mendhatal of Lakhna GP /- plus 18% v ]:"!"T“"_'le months
GST d cost

2. Bid documents consisting of plans, specification, the schedule of quantities and the set of
terms & conditions of contract and other necessary documents can be seen in the office of the

Panchayat Samiti, Komna during office hours every day except on Sunday & Public holidays till last
date of sale and receipt of tender paper. Interested bidders may obtain further information at the
same address,

3. Bidders have to submit the Bid Security for amount mentioned in the Column-5 (Five) of
the above table in the shape of A/C payee/ Demand Draft/ Term Deposit receipt from any
Nationalized Bank/ Scheduled Bank/ Post Office duly pledge in favour of Block Development

Officer, Komna along with the other Bid document.
4  The sale of the bid document shall start from dt.18.05.2023 in the office of the Block

Development Officer, Komna during office hour. The cost of bid document as mentioned in col. No-6
has to be paid by each bidder in shape of demand draft drawn in favour of Block Development
Officer, Komna from any nationalized bank. Sale of bid document will be closed at 1.00 P.M on
dt.25.05.2023. The last date of dropping in up to 1.00 PM of 26.05.2023 Bid document will be
received in the office of Block Development Officer, Komna through speed post or registered post
only from 18.05.2023 to 25.05.2023 (upto 1.00 PM) during office hours only. No Box/hand delivery of
the Bid document will be entertained. The undersigned is not responsible for postal delay if an).?’ in
the delivery of the documents or non-receipt of the same. The bid document may also be
downloaded from website www.nuapadanic.in during this period. The intending tenderers down
loading the tender document has to pay the cost of tender paper for each set as mentioned above in
shape of bank draft payable at SBI, Komna in favour of Block Development Officer, Komna.

5. Bidders shall submit original affidavit regarding authenticity of their documents, along
with their bids. Bids shall be accompanied with attested true copy of valid registration certificate
GSTIN and PAN card, otherwise his/her bids shall be declared as non-responsive and thus liable i'o;
rejection. The original certificates of the lowest bidder are to be produced before Block Development

Officer, Komna for verification at the time of opening of bid.

6. Bidders can submit one tender paper for a particular work. Submission of more than one
tender paper by a bidder for a particular work will be liable for rejection.
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actor desirous to avail the facility of exemption of E.M.D. is required

7. Ingineering Conti
b 5 i ility wo works
. ) to submit affidavit to the effect that he/she has not yet availed the facility for more than two wo k

during the current financial year, failing which his/ her tender will be rejected.

ened at 10.30 A.M. on dt. 30.05.2023 in the office of the undersigne(;lf,‘in
office

8. The bid will be op . _ o
the presence of the bidders or their authorized representatives, who wish to allend,_ ].f e o
happens to be closed on the last date of sale and receipt / opening of the bids as specified, the bi

will be sold and received / opened on the next working day at the same time and venue.

9, I the rate quoted by a bidder is less than 15% of tendered amount, then such a bid Stl'l':l.”
be rejected and the tender shall be finalized basing on merits of rest bids. But if more than one bid is
quoted at 14.99% (Decimal up to two numbers will be taken for all practical purposes) less than the
estimated cost, the tender accepting authority will finalize the tender through a transparent lot!er‘y
system, where all bidders/ their authorized represenlatives, the tender inviting authority/ his
authorized representative and Members of tender Committee of the Block will remain present.

10. Additional performance security shall be obtained from the bidder when the bid amount
is 5% and above and below 10% less than the estimated cost put lo tender at the rate of 50% of
difference between estimated cost put to tender and bid amount. In Case if the bid amount is 10%
and above less than the estimated cost put to tender at the rate of 150% of difference between
estimated cost put to tender and bid amount. In such an event, only the successful bidder who has
quoted less bid price/ rates than the estimated cost put to tender shall have to furnish the exact
amount of differential cost i.e estimated cost put to tender minus the quoted amount as Additional
Performance Security in shape of Demand Draft/Term deposit Receipt pledged in favour of Block
Development Officer within 7(seven) days otherwise the bid shall be cancelled and the security
deposit be forfeited. Further proceeding for blacklisting shall be initiated against the bidder.

11.  For building and other Construction Workers Welfare CESS @ 1% (One Percentage) of

the cost of construction shall be deducted from bills.

12, Cost of Royalty and that of Empty Cement Bags as per specified rate of the government
shall be deducted from bills.

13.  Other details can be seen in the bidding documents.

14. The undersigned reserves the right to cancel/reject in partly/fully or all tenders without

assigning any reasons thereof.

Block Dev mﬂ

omna
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CHECKLIST TO BE ENSURED BY THE BIDDER

glock

e
D“Kom

na

Whether f 5
sl [ Reference to furnished | Referenceto |
No Particulars Clauss no; Vi No g Page no.

i
Cost of tender paper (Xerox copy of financial DTCN ’
01 instrument shall be furnished) Clause No 04 |
| !
: DTCN i
E M D 1% of the Estimated cost Clause No.21 ’ [
[ .
02 Or
E.M.D 2% of the estimated cost deploying c aEﬁl‘S oNO? 2 J ‘
machineries outside the State Clause No.21 |
03 | Copy of valid Registration Certificate CIauEéTN% ':1,05 i
_ DTCN |
04. | Copy of valid GST clearance cerlificale Clause No 01 ‘
DTCN ‘
05 | Copy of PAN Card Bl e 55 {
. ; ; DTCN
06. | No Relationship Certificate in Schedule - A Clause No 35 N
07 Information regarding current litigation, debarring / 1'
(A) expelling of the tender or abandonment of the work DTCN f
by the tenderer (Schedule-E) Clause No 49 I
(B) Affidavil (Schedule-F) DTCN
}_ | Clause No 49 |
Tools & Plants and machineries as per the
requirement in Schedule-C (Minimum 70% marks to
be obtained) and Annexure-|
(Proof of ownership of Tools & Plants and
08 machineries is lo be furnished in shape of copy of
(A) invoices / required sale deed in case of 2™ |
purchase / required lease deed with owner ship DTCN
documents of the leaser duly attested In case of Claﬁse No 7
centering & shuttering materials certificate of the o
Executive Engineer of Works Department within 90
days of last date of receipt of tender is allowed. |
09. | Affidavit of Joint Venture in case of Composite DTCN
Building work. Clause No.8
10. | Undertaking non-association with department |
| | Calling tenders Schedule - |
el
i s -~
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NDER C NOTICE

Sealed Percentage rate bids are dnvited In 8ingle cover system liom the Clags of eligible contractors registered
Wit the State Governmant and contractors of equivalent Grade / class registorod wilh Central Government / MES /
Railways having registiation tor Civil, an production of definite proof from the Appropriate authority in prescribed firm to be

eventually drawn in PW.D. FORM P-1 for the work - Constraction of 100 seated seasonal Hostel Building at
Mendhatal of Lakhoa G

(a) This tender 1s of Lomposite work basis and only tenderers with sound financial background capable of
ihvesting requited amount for advance procurement ol all malerials required for the work need lo apply
Dopartmant shall not supply any material at all for the work

(13 This Detailed Tender Call Notica along with the clauses mentioned harein shall form a pant of the cantract
and agreament
2 The Bid documents are available on official wabsite http:/iwww.nuapada.nic.in from 18.05,2023 to 25.05.2023

upto 1 00PM

The Bid documents will be opened by the assigned officer in the office of the Panchayat Samit, Komna, at 10.30
AMon 30.06.2023 in the presence of the bidders or their authorized representatives who wish to attend
4 The cost of Big documents in shape of demand draft Issued from any nationalized/ scheduled bank may be
Prepared in the name of the Block Development Officer, Komna and payable at Komna of Rupees as
mentioned above at Page -2 towards cost of tender Paper separately for bid respectively. Bid document will be
received in the office of Block Development Officer, Komna through speed post or registered post
only from 18 05 2023 to 25 05.2023( Up to 1 PM ) during office hours only. No Box/hand delivery of the
Bid document will be entertained, The undersigned is not responsible for postal delay if any, in the
delivery of the documents or non-receipt of the same The bid document can also be downloaded from
website wuw.uugggggr.pic.iu during this period, The Intending tenderers down loading the tender document has to
pay the cost of tender paper for each sel of Rupees as mentioned above at page -2 in shape of bank draft
Payable at SBI, Komna in favour of Block Development Officer, Komna The original copy of the Demand Draft

shall be submitted with the officer inviting the bid after last date and time of submission of bid but before the
stipulated date and time of opening of bid

registration certificate, valid GSTIN, certificate, undertaking / certificates duly filled, affidavit, and documents
fequired as per the relevant clauses of this DTCN

IS mandatory otherwise his/ her bid shall be declared as non responsive and thus liable for rejection.
() The Contractors are required to furnish scanned copy of evidence of ownership of principal
machinenes/equipments as per Annexure-l for which contractor shall have to secure minimum 70% of marks

-4

failing which the tender shall be liable for rejection

() Incase the contractor proposes to engage machineries and equipments as asked for in the tender document,
owned or hired but deployed out side the State, he/she is required to furnish additional 1% EMD /Bid Security.
The entire bid security including the additional bid security shall stand forfeited in case the contractor fails (o
mobilize the machineries within a period as to be able (o execute an item of work as per original programme
which will be part of the agreement
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and duration of such contract The contracts/agreements/iease deed should be on long term basis for a minimum
penad of 12 (Twelve) months as mentioned in contract data from the last date of receipt of Bid documents.
The compames or individuzls registered with State Government and confractors of equivalent Grade / class
registered with Cenlral Govermnment / MES / Railways having registration for Civil, works
(i) The contracior vall be drawn in P W.D. P-1 contract form and will constitute 3 parts as follows.

2 Parl - (A) For Civil fems of works
The contract shall be drawn 4 signed by Block Development Officer, Komna on behalf of the Governor of

Odisha

If an indnidual makes the application, the individual should sign above his full type written name and current
address

If the application 15 made by propnetary firm, it shall be signed by the proprietor above his full type written name
and the full name of his firm with its current address

If the application is made by 2 firm in parinership, it shall be signed by all the partners of the firm above their full
type written names and current address, or allernatively by a partner holding power of attorney for the firm in which
case a certified copy of the power of atiorney shall accompany the application. A cerlified copy of the partnership
deed and current address of all pariners of the firm shall also accompany the application

If the application 1s made by a imited company or a corporation, it shall be signed by duly authorised person
nholding power of aftorney for signing the application in which case a certified copy of the power of attorney  shall
accompany the application Such limited company or corporation will be required to furnish satisfactory evidence of
gxstence along with the tenders :

No tenderers will be permitied to fumnish their tender in their own manuscript papers. No letter should accompany
the tender

The tender should be sinictly in accordance with the provisions as mentioned in the tender schedule. Any change in
the wordings will not be accepted

The work is 10 be completed in all respects within the period mentioned at page-2 from the date of issue of work
Tenderer whose tender is accepted must submit a programme of work including E | & P.H. work (both internal and
externzl) immediately after issue of work order for approval of Engineer-in-Charge

All tenders received will remain valid for 2 period of 80 days from the last date prescribed for receipt of tenders and
valigity of tenders can zlso be exended if agreed by the tenderers and the Department

The tenders shall carefully study the tentative drawings and specifications applicable to the contract and all the
documents, which will form 2 pari of the agreement to be entered in to, by the accepted tenderer and detailed
spedifications for Onssa, and other relevant specifications and drawings, which are available. Complaint at a future
dzte that the tenderers have not seen plans and specifications cannot be entertained

The drawings furnished with the tender are tentative and subject to revision or modification as tendered during the
execution 2s per actual necessity and defail test conducted. But the tendered rates quoted by the tenderer will hold
well in case of such modification of drawings during the time of execution and shall in no way invalidate the
coniract and no exira monetary compensation will be entertained The work shall however be executed as per final
zpproved drawang to be issued by the Engineer-in-Charge as and when required.

By admission of 2 tender for the work, a tenderer will be deemed to have satisfied himself by actual inspection of
the site and locality of the work. about the quality and availability of the required quantity of material including the
whezt/ nce referred 1o above, medical aid, labour and food stuff etc, and that rates quoted by him in the tender will
bz adequate to complete the work according to the specifications attached there to and that he had taken in to
account all conditions and difficulties that may be encountered during its progress and to have quoted rates
ncluding labour and materizls with taxes, octroi, other duties, lead, lifts, loading and unloading, freight for all
matenals and all other charges necessary for the completion of the work, to the entire satisfaction of the Engineer-

in Charge of the work and his authorised subordinates After acceptance of the contract ra avernment will not

CONTRACTOR 6 B.D.O.
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pay any exlra charges for any reason in case the contractor claims later on to have misjudged as regard availability
of materials, labour and other factors

Bidders have to submit the Big Security for amount mentioned in the Column-5 (Five) of the above table in the
shape of A/C payee Demand Draft/ Term Deposit receipt from any Nationalized Bank/ Scheduled Bank/ Post Office
duly pledge in favour of Block Development Officer, Komna along with the other Bid document

The tender should be accompanied with the Xerox copies of the valid Registration certificate, valid GSTIN and
PAN card which are mandatory and the onginal certificates are to be produced of opening of the tender before
Block Development Officer, Komna for verification, otherwise his/her bid shall be declared as non-responsive
and thus liable for rejection

The tender containing extraneous conditions not covered by the tender notice are liable for rejection and quotations
should be strictly in accordance with the items mentioned in the Tender Call Notices. Any change in the wording
will nof be accepted

The department reserves the nght of authority to reject any or all tenders received without assigning any reason
whalsoever

The earnest money will be retained in the case of successful tenderers and will be dealt with as per terms and
condition of O PW D Code. The earnest money will be refunded to the unsuccessful tenderers on application after
intirmation is sent 1o rejection of their tenders. The retention of E M D with the Department will carry no interest

The Engmeer—m-charge will notify the bidder / tenderer whose bid has been accepted of the award prior to
Expiration of the validity perigd by cable, telex or facsimile confirmed by registered letter. This letter (hereinafter
and in the conditions of Contract called the “Letter of Acceptance”) will state the sum that the Engineer-in-charge
will pay the contractor in consideration of the execution completion, and maintenance of the Works by the
<ontractor as prescribed by the contract (Hereinafier and in the contract called the “‘Contract Price”).

The Nofification of award will constitute the formation of the contract, subject only to the furnishing of a
performance security (Initial Secunity Deposit) in form of Deposit receipt of Schedule Bank / Kissan Vikash Patra /
Past Office Savings

Bank AccountNational Savings Certificate / Post Office Time Deposit Account duly pledged in favour of the
cancerned Block Development officer, payable at Komna and in no other form, shall be 2% of the value of the
tendered amount and sign the agreement in the PW.D form No. P-1 (Schedule XLV No. 61) for the fulfillment of
the contract in the office of the Block Development Officer, Komna or as directed.

The security deposit together with the earnest money and the amount withheld according to the provision of P-1
agreement shall be retained as security for the due fulfiliment of this contract and additional performance security in
accordance with the provisions of the agreement

bidder within 15 days following the nctification of award along with the Letter of Acceptance. The successful

bidder will sign the agreement and deliver if 1o the Engineer-in Charge Following documents shall form part of the

agreement.

a) The nofice-inviting bid, all the documents including additional conditions, specifications, and drawings, if
any, forming the bid as issued at the time of invitation of bid and acceptance thereof together with any
correspondence leading thereto & required amount of performance secunity including additional
perfarmance security

b) Standard P.W.D. Form P-1 with latest amendments. Failure to enter in 1o the required agreement and 1o
make the security deposit as above shall entail forfeiture of the Bid Security (earnest meney) No contract
(tender) shall be finally accepted until the required amount of initial security money is deposited. The
security will be refunded after 12 (Twelve) months of completion of the work and payment of the final bjl|
and will not carry any interest.
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32.

As concurred by Law Department & Finance Department In their UOR. No 848, dtd21.05.97
JOR N0 202 WF D did 06 03.98 respectively the E M.D. will be forfeited in case, where tenderers back
out from the offer before acceptance of tender by the competent authority.

27 The contractor should be liable to fully indemnify the Department for payment of compensation under
workmen compensation act. VII| of 1923 on account of the workmen employed by the contractor and full
amount of compensation paid will be recovered from the contractor

28 Tenderers are required to liable by fair wages clause as introduced by Gowt. of Orissa, Works Department
letter No VII (R&B) 5225, dt 26-2-55 and No.|I, M-56/61-28842 (5), di 27-9-61
29 The contractor shall bear cost of various incidentals, sundries, and contingencies necessitated by work in

full within the following or similar category
a) Rent royalties, CESS and other charges of materials, Octroi and all other taxes including prevailing

or other purpose of the work are o be barne by the contractor at his own cost. No rent will be payable to
Gowt for temporary Occupation of land owned by govt. at the site of the work for bonafide use of the land
for work and all such construction of temporary nature by the contractor shall be done after obtaining
written permission from the Engineer-in-Charge of Civil portion of the work and all such construction shall
have to be demolished and debris removed and ground made good and cleared after completion of the
work at no extra cost

b) Royalty will be fecovered from each bill as notified by Govi from time to time unless K Forms are
enclosed Refund of royally at later date after Passing of the bills cannot be entertained as the recovery of
royalty is being credited to revenue department

c) Labour camps or huts necessary 1o a suitable scale including conservancy and sanitary arrangements
therein to the satisfaction of the local labour laws and health authorities shall have to be provided by the
Contractor

d) Arrangement of surtable waler supply including pipe water supply where available for the staff and labour

Authorities are to be borme by the Contractor

f) Suitable safety equipments and dresses, gloves, life belts etc. for the labour €ngaged in risky operations
are to be supplied by the contractor at his own cost

g} Suitable fencing barriers, signals including paraffin and electric signals where necessary at work and
approaches in order In project the public and employees from accident has to be Provided by the
Contractor at his own cost

h) Compensation including cost of any legal suit for injury to persons or property arising out of execution of

required, which has to be carried out by the contractor at his own cost The rates to be quoted should be for
finished items of work inclusive of carriage of all materials and all incidental items of work.

After the work is finished all surplus materials should be removed from the site of work, preliminary work such as
vats, mixing platforms, etc should be dismantled and al| materials removed from the site and premises lefi neat

any item besides estimate amount unless written order is obtained from the competent authority and rate settled
before the extra items of work or extra quantity of any items of work is taken up

CONTRACTOR 8 B.D.0. K A -t



33 The tenderers shall have to abide by the C.PW.D. safety code rules introduced by the Gowt.of India, Ministry of
Works and Housing & Supply In their standing order no 44150, dtd 25-11-57 38. No part of the contract shall be
sublet without wrilten permission to the concerned Block Development Officer or transfer is made by the power of
atlorney authorizing others to receive payment on contraclors behalf.

34 Bid documents consisting of plans, specifications, the schedule of quantities and the set of terms and conditions of
contract and other necessary documents can be seen in all the offices issuing the documents and office of the
under signed during office hours every day expect on Sundays and Public Holidays till last date of sale and receipt
of tender papers Interested bidders may obtain further information at the same address. But it must be clearly
understood that tenders must be received in order and according to instructions in complete shape. Incomplete
tender is liable for rejection

35 No Relation certificate.

The contractor shall furnish a certificate along with the tender to the effect that he is not related to any officer in the
rank of an Assistant Engineer & above in the Block or Assistant/Under Secretary & above in the P.R & DW
Department If the fact subsequently proved to be false, the contract is liable to be rescinded. The earnest money &
the total security will be forfeited & he shall be liable of make good to damages the loss or damages resulting for
such cancellations. The proforma for no relationship certificate is contained in a separate sheet vide Schedule-A

36 DELETED

(a) DELETED

b) DELETED
¢) DELETED
(d) DELETED
e) DELETED
f) DELETED
37 If any advance / Secured advance is granted by the Department the same will bear interest at the rate of 18% P A.
38 All items of work as per schedule of quantities of this tender should confirm to Orissa Detailed Standard
Specification LR.C & IS | Codes & Bridge code section 111111, IV&VII & latest design criteria for pre-stressed

concrete bridge specially for Roads & Bridges issued by MoRT&H., Government of India, Compacling shall have to
be carried out with help of mechanical vibrators from the range of 1.S 2505, | S 12008, 1.5.:2514. 1.5.°4656,

39 Shutlering & centering shall be with suitable steel shutters in side of which shall be lined with suitable sheeting and
made leak proof and watertight. All joints in formwork shall be properly sealed preferably with P.V.C. joints sealing
lapes & compounds

410 Form work including complete false work shall be designed by the Contractor without any extra cost ta employer
and the Department will have the right to inspect the scaffolding, centering and shuttering made for the work and
can reject parly of fully such structures, if found defective in their opinion. Any eventually such as loss of lives or
properly due to failure of centering and shuttering shall be the responsibility of the Contractor regarding
compensation of all claims thereof

41 Cement shall be used by bags and weight of one bag of Cement should be 50 (fifty) Kg net & the Engineer-in-
Charge or his representative shall have the right to test the weight & quality from time to time.Cost of emply cement
beg@ Rs 3 50/- per each should be deducted from the bill

42 The tenderers shall make all arrangements for proper storage of materials but na cost for raising shed for store and
pay of security guard etc. will be borne by the Department. The department is not responsible for any theft or loss
of materials at site. It is contractor’s risk Under any such plea, if the tenderer stops the work he shall have to pay
the full penalty as per clauses of the contract

43 Approach road to site of work for transport of materials to site of work is sole responsibility of the Contractor.
Statutory traffic restriction in the town area for Transport of construction material to site of work is to be taken in to
consideration before tendering and no consideration for extra time or compensation thereof shall be considered
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53.

The contractor should at his own cost arrange nacossary tools and plants required for afficien axeculion of work
and the rates quoted should be nclusive of transportation, hire and rnning charges of such plant and corl of
consumables
The contractor shall properly co-ordinate with the execution of P H and Eloctrical works and tekes care of the
safety of workers
The machinaries it available, with the dopartment may be supplied on hire as per charges noted in the enclossd
statement and may be changed from time 1o time subject Lo the condition that the contractor will execule in
advance an agreement with the Enginver-in-Charge.
No claim whatsoever will be entertained for supply of machineries No extension of time will be granted lo the
contractor under this ground under any circumstances
The tenders should furnish along with their tender a list of works execuled during the last three yoears duly certiliod
by the concerned Engineer-in-charge indicating the satisfactory completion as per the proforma enclosed in o
separate sheel of schedule-H
An applicant or any of its constituant partners of whose contract for any work has been rescinded or
who has abandoned any work in the last five years, prior to the date of the bid, shall be debarred from qualification
The tenderer is to furnish an affidavit at the time of submission of tender paper about the authentication of tender
documents An affidavit to this effect 15 1o be furnished in Schedule-F. Non-furnishing of the information in
Schedule - E and required affidavit in Schedule - F, the bid document will be summarily rejoctod,
It should be clearly understood that:
a) The joints of the bars are lo be provided with lapping, welds or bolts nuts as well be directed
by the Engineer-in-charge
b) Concrete test specimens 150mm x 150mm x 150mm in size (whether plain or reinforced
concrete) for the testing shall be taken for each structural member by a representative of the contractor in
the presence of responsible officer of the rank not lower than that of an Assistant Engineer or sub-
Divisional Officer. The contractor shall bear the cost 5o involved in lesting The test specimen in cube
should be carried out in the Departmental Control and Research Laboratory. Test should be carried out in
accordance with the stipulation in Bridges code section-ll|
c) Test specimens shall be formed carefully in accordance with the standard method of taking test specimen
and no plea shall be enterlained later on the grounds that the casting of the tesl specimen was faulty and
that the result of the specimen did not give a correct indication of the actual quality of concrete.
d) Plain concrete and reinforced concrete specimens will be tested in Quality control and Research
Laboratory. Cost of testing of all specimens and samples will be borne by the Contractor.
The rates quoted should be inclusive of carriage of water required in connection with execution of the work No
claim for carrage of water whatsoever will be enterfained
DELETED
List of tool & plants in running condition in possession of contractor is to be furnished in a separate sheet
of schedule-C.
Itis the responsibility of the contractor to procure and slore explosive required for blasting operation Department
may render necessary possible help for procuring license.
For submission of a tender for the work, the tenderer will be deemed to have satisfied himself by actual inspection
of the site and locality of the work about the quality and availability of the required quantity of materials, Medical
aid, labour and Flood stuff etc. and that the rates quoted by him in the tender will be adequate to complete the work
according to the specifications attached thereto and that he had taken in to account all conditions and difficulties
that may be encountered dunng its progress and lo have quoted labour rates and materials with taxas, Octorol and
other duties lead, lifts, loading and unloading freight for materials and all other charges necessary for the
completion of the work to the entire satisfaction of the Engineer-in-charge of the work and his authonzed
subordinates. After acceptance of the contract rates Government will not pay any extra chﬁifor any reason in
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case the contractor finds later on 1o have misjudged the conditions as regards the availability of materials, labour
and other factors. The contractor will be responsible for any misuse, loss or damages due lo any reasons
whatsoever of any departmental material during the execution of work In case of loss, damage or misuse, recovery
at the rate at 5 limes the cost of the malerials will be deducted from the bills or his other dues.

56 1.00 % or the prevailing percentage of | T. Department of the gross amount of the bill towards income tax will be
deducled from the contractor's bill

57 18% GST (9%O0GST+9% CGST) will be added with the agreement value and 2% of the gross amount of the bill will
be deducted from the contractor's bill towards TDS of GST, where Agreement Value is two lakh fifty Thousand

and above,

58 It must be clearly understood that under no circumstances any interest is chargeable for the dues or additional
dues if any payable for the work executed and final bill pending disposal due to any reason whatsoever

59 No extra payment will be made for removing spreading and consolidating salvaged metals and malerials

60 Under section 12 of contractors labour (Regulation and Abolition) Act. 1970 the conlractor who undertakes

execution of work through labour should produce valid license from licensing authorities of labour Department

61 (A) Performance Security: Additional performance securily shall be obtained from the bidder when the bid
amount is 5% and above and below 10% less than the estimated cost put to tender at the rate of 50% of difference
between eslimated cost put to tender and bid amount. In Case If the bid amount is 10% and above less than the
eslimaled cost put to tender at the rale of 150% of difference belween estimated cost put to tender and bid amount
In such an event, only the successful bidder who has quoted less bid price/ rates than the estimated cost put to
lender shall have to furnish the exact amount of differential cost i.e estimated cost put to lender minus the quoted
amount as Additional Performance Securily in shape of Demand Draft/Term deposit Receipt pledged in favour of
Block Development Officer within 7(seven) days otherwise the bid shall be cancelled and the security deposit be
forfeited. Further proceeding for blacklisting shall be initiated against the bidder.

62 Sample of all material - The contractor shall supply sample of all materials fully before procurement for the work

for testing and acceptance as may be requiring by the concerned Executive Engineer
63 DELETED

64 DELETED

65 All reinforced cement work should conform to Orissa Detailed specification and should be of proportion as per
Contract Agreement having desired compressive strength (in work lest) in 15 Cm cubes at 28days, after mixing
and test conducted in accordance with 1S 456 and IS 516

66 Bailing out of water from the foundation, pipeline trenches S. Tanks/Soak pils/Sumps/M.H etc. either rainwater or
sub-soil waler if necessary should be berne by the contractor No payment will be made for benchmarks. Level
pillars, profiles and benching and leveling the ground wherever required The rates quoted should be for finished
items of works inclusive of these incidental items of work It should be understood clearly that no claims
whatsoever would be entertained

67 All fittings for doors and windows if supplied by the contractor should be best quality and should get approved by

the Engineer-in -Charge before their use on the work.

68. No part of the contract shall be sublet without written permission of the Officer-in -Charge or transfer is made by
power of Attorney authorizing others 1o receive payment on the contractor’s behalf

69 The tenderer shall have to abide by the C P W.D. safety code rules Introduced by the Government of India, Ministry
of work Housing and Supply in their standing order No-44150 did.25.11.57.

70 The Contraclor will have to submit to the concerned Block Development officer, monthly return of labour both
skilled and unskilled employed by him on the work.

71. All fittings for doors and windows P H. & Electrical works as supplied by the Contractor should be of best quality
and conform fo relevant |.S. specification and should be gol approved by the Engineer—in—charge of the respective
wing before they are used on the work,

72, 1% of the gross amount of the bill will be deducted from the contractor's bill towards Cess as per the Building &
Other construction Workers (RE & CS) Act. 1996 & Building & Other Construction Worker Welfare Cess Act 1996,
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After completion of the worl the contractor shall atrange al his own cost all faguisite aguipments for esting
buildings, It found necessay and bent the enlite cosl of auoh tesl, Inoluding the Inspaction of Flactioal
Inspactorate

the Tenderar should fumieh along with thelr tender 1 o lisl of worlts, which are al prasent in their hand 2 list of

P& and 3 hist of work exeauled in the presoribad proforma(e) anclosad harewill in appropnate place of bld

document

All reinforced cement concrete works should be finlshad smooth | Xt charges for plastering if required to sny

RCC structures lilke roof alal, Columis, Chajjan, fins, parapets, shelves alo. shall nol be piid

The tenderer may at his oplion quota reanonabla rate for each em of worl carafully so thal the rale for ang Hem

should not be unworkable low and for others oo high

The contractor has to arrange the samples of materals required for execution 16 be got laslad and approvad by the

Department betore Laking up the work and during course of execution required from tme to time. All such samples

will be testod at Departmental Control and Rosvarch Laboratory, ol the cost of the Contractor with no exira cost

to the Departmoent

[t there is any damage to the work due to natural calamition like flood or cyclone or any other cause during the

course of exaculion ol work or up to G months ulter complotion of work or if any, Impartection bacomes apparent 1o

the wark within 6 months from the date of final corlificata of complation of work the contractar shall make good of

all such damages ot his own cosl wilth no extra cost to the Dopartmoent. No claims, whalsoever, in this ragard will
be ententained

The Fly Ash bricks should be of good qualities. The bricks should be approved by the Engineer-in-charge before

use In the work and should conform to the minimum slrength as per National Building Code

Under Section 1 of contract labous Regulation and Abolition Act 1970 the contractor who undertakes execution of

work through labour should produce valid license from the licensing authority of labour Department

Standard co-eflicient for linear measurement will be adopted while calculating consumption of sleel and no claim

whatsoever regarding difference in co-efficient of steel will be entertained. The rates quoted shall be inclusive of

any eventuality of difference for co-efficient for linear measurements,

Engineer Contractor desirous to avall the facility of exemption of EM.D Is required 1o submit an affidavit to the

effect that he has nol yet availed the facility / participated in the tender for more than two works (Excluding this

work) during the current financial year The name of work for which participated and the authority 1o which the
tender was submitted must be mentioned in the affidavit, failing which the tender will be rejecled

That for the purpose of jurisdiction in the event of disputes if any of the contract would be deemed to

have been entered in lo within the Stale of Orissa and it Is agreed thal neither party to the contract will be

compelent to bring a suit in regard 1o the matter by this contract at any place outside the State of Orissa

SPECIAL CONDITIONS (PART OF THE CONTRACT)

(1 All materials before they are being used in the items ol works as per this Schedule of quantities and also
the finished items of work where lests are applicable shall have to be tested through the Engineer-in-
charge of the respective wing at appropriate Laboratories according to the relevant 1.S. specifications of
the materials and the said items of works and the cost of all such tests shall have to be borne by the
Contraclor and the rates of the items of works should be inclusive of cost of such tests,

(1 The tests have to be planned & carried out such thal the progress of work is not hampered

(i The tests are mandatory as per the prescribed frequencies and | § specifications. However, these are not
exhaustive and the Engineer-in-charge has the right to prescribe other required test if any as will be
considered from time to time.

In case of ambiguity between clauses of this D T C.N. and the P-1 conlract form, the relevant Clauses of the P-1

contract form shall prevail over the D.T.C.N. The clauses not covered under P-1 contract form shall be governed by
the clauses of the DT C N.
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t must be debinitely understood that the Govemnmment does not accapt any responsibility for the correctness and
complateness of the tnal borings shown in the Cross Section

Schedule of quantities is accompanied in Cover-ll (Prce Bid) It shall be detinitely understood that the Government
does not accept any respansibilty for the comectness or completeness of this schedule and that this schedule s
hable for alternation or omissions deductions or alternations set forth n the conditions of the contract and such
Qissions. daductions, additions or altermations shall

O way mvalidate the contract and no extra monatary compensation, will be entertained

In case of any complaint by the labour working about the non payment or less paymant of his wages as per latest
mimmum Wages Act the concermed Block Development officer will have the nght to invastigate and if the
contractor is found to be in default, he may recover such amaount due from the contractor and pay such amount to
the labour directly under intimation to the local labour office of the Gowvt. The contractor shall not employ child
labour The decision of the concerned Block Developmant officer is final and binding on the contractor.

The contractor should arange the materials ke Steel, Cement. paint, and bitumen etc of approved quahty and
spacification at his own cost for completion of the work with the time schedule. No extension of time will be granted
on the application of the contractor due to delay in procurement of matenals

The bidder will be responsible for the loss or damage of any departmental materials during transit and in the
Sxecution of the work due to reasons what-so-ever and the cost of such materia Is will be recovered from the bills at
Stock 1ssue rates or market rates whichever is higher

If the contractor removes Govemment materials supplied to him from the site of work with a view to dispose of the
same dishonesty, he shall be in addition to any other liability civil o criminal arising out of his contract be liable to
PAy & penalty equivalent to five times of the price of the materials according to the stock issue rate or market rate
whichever is higher

The penalty so imposed shall be recovered at any time from any sum that may then or at any lime thereafler
become due to the contractor or from his security deposit or from the proceeds of sale thereof.

nsk. Under any such plea if the tenderer stops the work, he shall have to pay the full penalty as per clause of F2
agreement.

The Department will have the night to supply at any time in the interest of work any departmental materials to be
used in the work and the contractor shall use such materials without any controversy or dispute on that account,
The rate of issue of such materials will be at the stock issue rates inclusive of storage charges or rates fixed by the
Department or current market rate whichever is higher

DELETED

Though Departmental issue of cement and steel has indicated, it may not be taken as binding. The contractor must
have to arrange by themselves cement, steel, bitumen and every sort of materials from approved manufacturer, get

escalation of price on such account shall be entertained in future

TOR rods, plates and structural members will be supplied in quantity, length and size available in the stock, For
payment of reinforcement, the steel including plates etc shall be measured in length of

different diameter, size and specification as actually used (including hooks and cranks) in the work correct to an
inch or cm. And their weight calculated as per sectional weight prescribed by the Indian Standard Specification or
as directed by the Engineer-in-Charge (Wastage of bars and unnecessary lapping will not be considered for
measurement and payment).

Orissa Bridge & Construction Corporation Ltd. will be allowed price preference up to 3% over the lowest
quotation or tender as laid down in Works and Transport Department Resolution No-285 date-17.04.1974. The
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Orissa Construction Corporation will be allowed a price preference to the extent of up to 3% over the lowest
tender amount (Where their fender is not the lowest) provided they express willingness to execute the work after
reduction of rates by negotiation

The contractor is required lo pay royalty to Govt as fixed from time of time and produce such documents in support
of their payment to the concerned Block Development Officer with their bills, falling which the amount lowards
royalties of different materials as utilised by them in the work will be recovered from their bills and deposited in the
fevenue of concerned department

Trial Boring - The foundation level as indicated in the body of the departmental drawing is purely tentative and for
the general quidance only The Depariment has no responsibility for the sutability of actual strata af the foundation
level The contractor has to conduct his own boring before starting the work and get the samples lested at his own
cost to ascertain the S B.C. and credibility of the sirata at founding level while quoting his rates for tender the
contractor shall take in to account of the above aspects

Any defects, shrinkage or other faults which may be noticed within 12 (Twelve) months from the completion of the

of making good the works The contractor is also required to maintain the road/ building for 12 (Twelve) months
from the date of successful completion of the work

From the commencement of the works 1o the completion of the same, they are to be under the contractors charge
The contractor is to be held responsible 1o make good all injuries, damages and repairs occasioned or rendered

necessary to the same by fire or other Causes and they hold the Govt of Orissa harmless for any claims for injuries
lo person or

for loss due to earthquake, flood, cyclone. epidemic, riot or any other calamity whether natural or incidental
damages so caused will have to be made good by the contractor at his own cost

Gradation of ingredients The coarse and fine aggregate shall meet the grade requirement as per the latest
provision of relevant | S Code /| R C. code / MoRT&H specifications

Where it will be found necessary by the Depariment, the Officer-in-Charge of the work shall issue an order book to
the contractor to be kept at the site of the work with Pages serially numbered. Orders regarding the work whenever
necessary are to be entered in this book by the Officer-in-Charge with their dated signatures and duly noted by the
contractor or his authorized agents with their dated signature  Orders entered in this book and noted by the

Department. The order Book shall be the properly of the Block and shall not be removed from the site of work
without written permission of the Engineer-In-Charge and to be submitted to the Engineer-in ch arge every month.
The contractor should attach the certificate in token of payment deposit with the registration authority as per recent
circular of the Government relating 1o his registralion

on the bidder

The rates quoted by the contractor shall cover the lalest approved rates of labours, materials, P.O.L and Royalties
Arrangement of borrow areas; land, approach road to the building site etc. are the responsibility of the contractor.
The rate for each work of concrete items wherever dewatering is Imperatively necessary the term dewatering shall
mean the execution or operation of the items due to standing water as well as due to percolation of water. The
quoted rates will be inclusive of this.

CONTRACTOR 14 B.D.O,



108 The contractor shall make requisition of clam book from the date of commencement of the work from the
Department and shall maintain in proper block form with pages serially numbered in order to record ilemns of works
are not covered by his contract and claimable as exira Claims shall be entered regularly in this book under the
dated signalure of the contractor or his duly authorized agents at the end of each month A certificate should be
furnished along with the claim to the effect that he has no other claim beyond this claim up-to-date. If in any month
there are no claims to record. a certificate to that effect should be furished by the contractor in the claim book
Each claim must be defined and should be given as for as possible regarding the quantities as well as the total
amount claimed. The claim book must be submitted by the contractor regularly by 10th and 16" days of each
month for orders of the Engineer-in-Charge or competent authority. Claims not made in this manner or the claim
book not maintained from the commencement of the work is liable 1o be summararily rejected. The claim bock is
the property of the block and shall be surrendered by the contractor to the Engineer-in-charge after completion of
the work or before recession of the contract by the Depariment which ever is earlier for record

109 Number of tests as specified in LR C / MoRT&H /1S | specification required for the construction of roads / bridges
/" buildings or any other structural works will be conducted in any Gowt Test House /Departmental
laboratories/reputed malerial tesling laberatory as to be decided by the Engineer-in-charge Testing charges
including expenditure for cellection / transportation of samples /specimens etc will be borne by the contractor. The
collection of samples and testing are 10 be conducted for both prior to execution and during execution as may be
directed by the Engnneer-in-charge and on both the accounts the cost shall be borne by the contracter

110 Even qualified criteria are mel, the bidders can be disqualified for the following reasons, if enquired by the
Department
(a) Making a false statement or declaration
(b) Past record of poor performance
(c) Past record of abandoning the work half way/ recession of coniract
(d) Past record of in-ordinate delay in completion of the work
(e) Past history of litigation

111 In case the 1st lowest tenderer or even the next lowest tenderers withdraw in series one by one, thereby facilitating

also be taken apart from dis-incentivising the tenderer.
112 The fallowing documents which are not submitted with the Bid, will be deemed to be part of the Bid
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113 Condition for issue of plant & machinery to contractor on hire: - Tools & plants will be issued to the contractor
only if it is desirable in the interest of Govt works and if these can be Spared without inconvenience to the
Depariment. The Sanction of the Chief Engineer shall be necessary in each case. The contractor shall arrange his
programme of work according to the availability of the plant & machinery & no claim will be entertained for any
delay in supply by the Department.

An agreement shall be entered in to by the conlractor to the effect that these hire cha rges are recoverable from the
bills of the contractor regularly and the final payment for the work including refund of security deposit will not be
made until the total amount due to the Government on account of hire of machinery etc. is recoverable in full. Full
amount of hire charges due from the contractor at any contract at any time shall be recovered from his next
subsequent bill. All transit and incidental charges in connection with the despatch of tools and plants and
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machineries from workshop shed/ deposit return there to, will be borne by the contractor. The hire charge shall be
recovered at the prescribed rates from and inclusive of the date, the plant and machinery is made over up to and
inclusive of the date of ils return, even though the same day it may not have been utilised for any reason except for
a major break down which may take more than 72 hours for repairs. The contractor shall immediately intimate in
writing 1o the Engineer—in-charge when any plant or machinery goes out of order requiring major repairs The hire
charges are for clock hours In case of tar boilers, hot mix plant and any other machinery requiring similar
preparation the working hour will include the time required to make up the boiler lemperature and bring plant to the
operating conditions before the actual start of work. The machine will work in shifts of 8 hours each. Extra charges
towards overtime wages of any of the operating and maintenance staff will be leviable. These charges will be fixed
by the Engineer-in-charge from time of time In no case, the tools and plants shall be operated beyond 8 hours in
any shift without prior written permission of the Engineer-in-charge

The confractor shall release the plant and machinery as and when required for pericdical servicing and
maintenance He shall also provide for any labour and water source for washing the plants. In the case of Concrete
mixtures, pavers and similar such type of equipments, the contractor shall arrange to get the hopper cleaned and
the drums elfc. washed at the close of work each day. The plant and machinery once issued to a contractor shall
not be returned by him on account of lack of arrangement of labour and material etc. on his part. The same will be
returned only when they do not require or when in the option of Engineer-in-charge the work or a portion of work for
which issued Is completed The lools and plants shall while in transit and in the custody of cantractor be at his sole
risk and responsibility for damages and / or loss excep! fair wear and tear. The damage or loss as assessed by
Engineer-in-charge shall be made good by the contractor. In the event of a disagreement as to the extent of
damage or the value of arlicle lost, the decision of Callector, Angul shall be final. The contractor shall on or before
the supply of plant and machinery sign an agreement in indemnifying the Gowt. against loss or damage to the
machine. The Contractor shall also be responsible for any claim for compensation for loss of life, injury or damages
to property etc arising from any cause what-so-ever The contractor shall provide full time choukidar for guarding
the plant and machinery at site

If the articles are not returned within the date originally specified or extended by the Engineer in charge, in addition
to the normal hire charge, a surcharge equal to 10% of the hire charges will be levied for the penad that the
machinery is not returned Such period will be treated as working time. In the event of the non-return of the
machinery, the full value of the arlicles al the current market price will be recovered from the contractor's
outstanding bills or any bills that may become due in respect of his other work under the state public works
Depariment. The decision of the Chief Engineer shall be final in case of dispute

FORM OF AGREEMENT - The contractor shall, before taking the possession of the machinery, enter in 1o an
agreement with the Engineer-in-charge or his nominees in the form attached. Log Books for recording the hours of
daily works for each of the plant and machinery supplied {o the contractor will be maintained by the Department will
be attested by the contractor or his authorized agent daily In case of contractor contests the correctness of the
entries and / or fails to sign the logbook, the decision of the Engmeer—m-charge shall be final and binding on him
Hire charges will be calculated according to the entries in the logbook and will be binding on the contractor.
ELIGIBILITY CRITERIA FOR QUALIFICATION:

Applicants shall furnish the followings

Required “Bid Security Declaration” certificate as per the Clause No. 7 and Clause No.21.

Demand draft towards cost of tender paper as per Clause No.4.

Xerox copy of valid Registration Certificate, Valid GSTIN, PAN card along with the tender documents and furnish
the Original Registration cerlificate, and Pan card, for verification of opening of Cover-| of the tender before Block
Development Officer, Komna as per Clause No.22.

Information regarding current litigation, debarring / expelling of the applicant or abandonment of work by the
applicant in schedule “E” and affidavit to that effect including authentication of tender documents and Bank
guarantee in schedule “F” as per Clause No.49.

i icet
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License cniteria as per Clause No.B.for composite tender

DELETED

Evidence of ownership of major items of construction equipments, named evidence of arrangement of processing
them on hire/lease/buying as defined therein (As per Annexure-l)

DELETED

Proposal for subcontracting the components of the works for constructionfup-gradation, aggrogating to not maore
than 20 percent of the contract price, if desired

Submission of ariginal bid security and tender paper cost as prescribed in the relevant clause of DTCN after last
date and time of submission of bid before the stipulated date & time for opening of tha bid

The intending tenderer(s) should have the lotal financial turn over of an amount not less than the amount put to
tender(Annexure Column-7) during any 3(three) financial years taken together of the last proceeding five financial
years

ADDENDUM TO THE CONDITION OF P-1 CONTRACT

Clause-2(a) of P-1 Contract:-TIME CONTROL :-( Vide Works Department Office Memorandum No.24716
dtd.24.12.2005 and No.8310 dtd.17.06.2006)

Progress of work and Re-scheduling programme.

The Block Development Officer shall 1ssue the letler of acceplance lo the successful contractor The issue of the
letter of acceptance shall be freated as closure of the Bid process and commencement of the contract

With in 15 days of issue of the letter of acceptance, the contractor shall submit to the Concerned Block
Development for approval a Programme showing the general methods, arrangements, and timing for all the
activities in the Works along with monthly cash flow forecast

To ensure good progress during lhe execulion of the work (he contractors shall be bound in all cases in which the
time allowed for any work exceeds one month to complete, 1/4th of the whole time allowed under the conlract has
elapsed, % of the whole of the work before % of the whole time allowed under the contract has elapsed, 3/4th of
the whole of the work before 3/4th of the whole time allowed under the contract has elapsed

If at any time it should appear lo the Engineer-in-Charge thal the aclual process of the work does not conform to
the programme to which consent has been given the Contractor shall produce, at the request of the Engineer-in-
Charge, a revised programme showing the madifications to such pregramme necessary o ensure completion of
the works within the

time for completion. If the contractor does not submit an updated Programme within this period, the Engineer-in-
Charge may withhold the amount of 1% of the contract value from the next payment certificate and continue to
withheld this amount until the next payment after the date on which the overdue Pragramme has been submitted.
An update of the Programme shall be a programme showing the actual progress achieved on each activity and the
effect of the progress achieved on the timing of the remaining work including any changes to the sequence of the
activities

The Engineer-in-Charge's approval of the Programme shall not alter the Conlractor's obligations. The Contractor
may revise the Programme and submit it {o the Engineer-in-Charge again at any time. A revised Programme is to
show the effect of Variations and Compensation Events.

Extension of the Completion Date.

The time allowed for execution of the works as specified in the Contract data shall be the essence of the Contract,
The execution of the works shall commence from the 15th day or such time period as mentioned in letter of Award
after the date on which the Engineer-in-Charge issues written orders o commence the work or from the date of
handing over of the site whichever is later. If the Contractor commits default in commencing the execution of the
work as aforesaid, Government shall without prejudice fo any other right or remedy available in law, be at liberty to
forfeit the earnest money & performance guarantee / Security deposit absolutely.

As soon as possible after the Agreement is executed, the Contractor shall submit the Time & Progress Chart for
each milestone and get it approved by the Department. The Chart shall be prepared in direct relation to the time
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Provided always that the fotal amount of compoensation for detay 1o b pand urcer s AAUins B 1K st mmrs
10% of the Tendered Value of work or to the Tendered Value of the tarn o s A Rareis of ot fin hies %
separate period of complation is originally given The smount of CLATATS SN thimy ba aiimten in sas. o Segppead
any sum payable to the Contracior under this or any ather comeact with the Crmrrenard o 48 Wa Lhrfineten
does not achieve a particular milestone mermtionsd in contracs Uals, o the sscroetad FMSSICratsy o farsa of
Clause-2 5, the amount shown against that milestone shall be withnatd 1o b schustans spmost toa corogmn gt
levied at the final grant of extension of time Withholding of this aencunt on fanluirs 16 actiers 3 reiimsions wa La
automatic without any notice 1o the contractor. However, if the conteacter A Uy Wth W8 riryens of wrr on
the subsequent milestone(s), the withheld ameum shall be releasad 1n cass the e acton !a?_so e L
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shall

delay in subsequent milestone(s). amount mentioned against each milestone missed subsequently also shall be
withheld However no interest whatsoever shall be payable on such withheld amount.

The rate quoted by the bidder less than 15% of tendered amount, then such a bid shall be rejected and the tender
be finalized basing on merits of rest bids But if more than one bid is quoted at 14.99% (Decimal  up to two

numbers will be taken for all practical purposes) less than the estimated cosl, the tender accepting authority will finalize
the tender through a transparent lottery system, where all biddars/ their authorized representatives,  the tender

nviting authority/ his authorized representative and Financial Advisor, of DRDA will remain present.

2.5,

251

116

18

1na

1]

by

Management Meetings
Either the Engineer or the Contractor may require the other to altend a management meeling. The business of

accordance with the early warning procedure.

The Engineer shall record the business of management meetings and is to provide copies of his record to those
attending the meeting and to the Employer The responsibility of the parties for actions to be taken to be decided by
the Engineer either at the Management meeting or after the Mmanagement meeting and stated in writing to all who
altended the meeting

Clause-2 (b) of Item Rate P-1 Agreement:- Rescission of Contract (Amendment as per letter No.10639 dt.
27.05.2006 of Works Department, Orissa):- To rescind the contract (of which rescission notice in writing to the
contractor under the hand of the Executive Engineer shall be conclusive evidence), 20% of the value of left over
work will be realized from the contractor as penalty

The tenderers are fequired to go through each clause of PWD Form P-1 carefully in addition to the clauses
mentioned here in before tendering

A Contractor may be black listed as per amendment made to Appendix XXXIV to OPWD Code Vol.-ll on rules for
black listing of Contractors vide letter no 3365 dt.01.03.2007 of Works Department, Orissa.

As per said amendment a Contractor may be blacklisted

a) Misbelmwor!ihremenmg of Departmental & Supearvisory officers during execution of work/tendering process.

b)  Involvement in any sort of tender fixing

c)  Constant non-achievement of milestones on insufficient and imaginary grounds and non-adherence to quality
specifications despite being pointed out

d)  Persistent and intentional violation of important conditions of contract

@) Security consideration of the State i.e. any action that Jeopardizes the security of the State.

f)  Submission of false/ fabricated / forged documents for consideration of a tender.
The safety certificate of the E | work will be furnished by the agencies afler getting necessary verification from the

electrical inspector / equally competent authority responsible for the work prior to Energisation of the building.
Percentage rate contract (vide Works Department letter no 8310 dt 17 05.2006) In case of percentage rale tender -
The Contractor has to mention percantage excess or less over the estimaled cost (In figures as well as words) in
the preseribed format appended to the tender document

Contractors participated in the tender for more than one work may offer conditional rebate Rebate offer submitted
i separate sealed envelope shall be opened, declared and recorded first. The rebate so offered shall be
considered after opening of all packages called in the same Tender Notice. The Contractors who wish to tender for
two or more works shall submit separate tender for each Each tender shall have the Bid Identification No., Name &
Sl No. of the work (as per IFB) to which thay refer, writlen on the envelope,

Only percentage quoted shall be considered. Percentage quoted by the Contractor should be accurately filled-in
figures and words, so that there is no discrepancy.

It any discrepancy is found in the percentage quoted in words and figures, then the percentage quoted by the
Contractor in words shall be taken as correcl

IFany discrepancy is found in the parcentage quoted in percentage excess/ less and the total amount quoted

the Contractor, then parcantage will be taken as correct

CONTRACTOR 19 B3.D.0, KSIMNA-

- n
elopme
1ok POV omna

 officet



vi

Vil

The percentage quoted in the tender without mentioning excess or less and not supported with the carresponding
amount will be treated as excess

The percentage quoted in the tender without mentioning excess / less supported with Corresponding amount does
not tally with either to percentage excess or less then it will be treated as percentage excess.

The percentage quoted in the tender without mentioning excess / less Supported with corresponding amount if
tallied with the percentage then it will be freated as to which side the amount tallies.

The Contractor will write percentage excess/ less unto one decimal point only If he writes the percentage excess /

the contract

The quantity mentioned can be increased or reduced lo the extent of 10% for individual items subject to a
maximum of 5% over the estimated cost If it exceeds the limit stated above prior approval of competent authonty is
mandalory before making any payment
The period of completion is fixed and can not be altered except in case of exceptional circumstances with due
approval of next higher authonty
Bills for percenlage rate tenders shall be prepared at the estimated rates for individual items only and the
percentage excess or less shall be added or subtracted from the gross amount of the bill

(Total 119 Clauses)

-
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1. Drawings & Specifications

GENERAL CONDITIONS

The Contractor, after the award of the contract and on signing the agreement shafl be furnsneg fee of
cost two copies of each of the drawings specifications. descriptive schedules and other detals recesaary
for execution of the work. All further drawings and details as may be prepared by the degartment from
time to time for reasonable development of the work described in the contract documents 2nd rezsonztly
necessary to explain and amplify the contract drawings and o enable the confracior 1o erecife ard
complete the work shall also be supplied in duplicate to contractor free of cost

Any further copies of such drawings, required by the contractor shall be paid for by him The cortracior
shall keep one copy of all the drawings specifications, price schedule of tems and guantities at work site

and the Engineer-in-charge or his authorised representative shall 2t all reasonable times nave access o
the same.

2. Contractor’s Responsibility.

a

b)

<)

d)

e)

a).

h)

CONTRACTOR 21 B.D.C /,LQ;:" ;ﬁmﬂ\t offic
Komna

The contractor shall provide at his cost everything necessary for the proper execution of the
works according to the intend and meaning of the drawings. schedule of items and quantibes and
specifications taken together, if the same is not particularly shown or described therem, prownided
that the same can reasonably be inferred there from, If the Contractor finds any discrepancy in
the drawings or between the drawing and schedule of quantities and specifications, he shal
immediately in writing refer the same to the Engineer-in-charge whose decision shall be final &
binding.

Any work done at any time or even before receipt of such details shall be removedirepiaced by
the contractor without any expense to the department If the work is not in order and if so direcisd
by the Engineer-incharge error inconsistencies in drawings and local conditions affecting the
works shall be brought to the notice of the Engineer-in-charge immediately for his decision Al
drawings, bill of quantities and specifications and copies therefore fumished by the department

are their property They shall not be used on any other work and shall be retumed fo the
Department on request on completion and before issue of final certificate or termination of the
contract

All matenals and workmanship shall be of the respect kinds described in the specification.

B.0.Q, contract and in accordance with the instruction of the Engineer-in-charge. The contractor
must satisfy himself about the same while furnishing samples for approval of the Enginser-in-
charge before incorporation in the works

The Engineer-in-charge may from time to time cause at his discretion such tests on sampies of
materials or workmanship of all/any materials and work, as he may consider necessary at places
of manufacture, fabrication, on the site or at such other places The expenditure incurred for all
such lests shall be borne by the contractor.

All approved samples are to be preserved by the contracior in 3 regular manner in the site office
for inspection and verification of the Engineer-in-charge or his representative from time to time

It 1s the responsible of the tenderer to get the prepare verification certificate from the competent
authority for electrical works before the final bill

Alteration / Addition & Omissions

The Engineer-in-charge shall make any variation of the form, quality or quantity of the works or
any part thereof that may be in his opinion be necessary and for that purpose or if for any, other
reason it shall, in his opinion be desirable. he shall have power to order the Contractor to do so
and the Contractor shall do any or allot followings:.

a) Increase or decrease the quantity of any work included in the contract

b) Omit any such work

¢) Change the levels, lines, position and dimensions of any part of the ‘ﬁzand

glock D@



d)

e)

Execute additional works of any kind necessary for the completion of the work. No such
variation shall in any way ratidate or invalidate the contract, but the value of all such
variations shall be taken into account and shall be added to or deducted from
the contract sum accordingly, but no such variation shall be made by the contractor
without prior written instruction from the Engineer-in-charge.
The Schedule of quantities/rates shall be deemed to have been prepared and included
In accordance with the method of measurement of work set out and as per the relevant
specifications or in ils absence relevant |S. code of practice Any error in the
specification or in quantity or omission of any item from the schedule of quantities/ rates
shall not vitiate the contract, but he adjusted by adding to or deduction from the contract
sum provided that no rectification of errors, if any, shall be allowed in the contracl
schedule of rates

Valuation of variations

a)

b)

The Offers are
a)

b)

c)

d

CONTRACTOR

All extra or additional work done or work omitted shall be valued at the rates and price
set out in the prices schedule of quantities, and/or derived there-from, if in arriving at the
contract sum, the Contractor have added to or deducted from the total of the items in
the tender any sum either as a percentage or proportion, then the same percentage of
proportion shall apply to all. items or works in the prices schedule as also for valuation
of variation.

If the contract does not contain any rate or price applicable to the extra or additional
work, or the rate or price in the priced schedule of quantities has become inapplicable in
the opinion of the Engineer-in-charge by virtues of such addition or omission, then
suitable rates or price shall be agreed such rates shall be derived by analysis based on
standard schedule of rates of State PW.D / P H.D or in case such is not available
therein, form any approved schedule with the various elements valued at local market
price plus 15 (fifteen) percent towards over-heads.

also to include

To supply all materials, labour, supervision, services, suppors, scaffoldings, approach
road, construction equipments, tools and plants etc., as required for proper execution of
all the items of the work as per drawing and specification.

To provide all incidental items not shown or specified in particular, but reasonable or
necessary for successful completion of the work in accordance with the drawings,
specifications and schedule of quantities.

Cleaning, Uprooting the stumps, vegetation and old masonry etc., met in the trenches
and excavations.

Providing shoring and shuttering to avoid sliding of the soils and removal of the same or
completion

De-watering as required and directed.

Excavation at all depths (Unless otherwise mentioned in schedule), stacking separately
usable and disposal of surface earth and materials from site as directed.

Curing of ail concrete and cement works as per specification and direction,

Centering, shultering as required for all concrete work.

Bending, binding, tying the grill & placing in position, including supply of all materials &
labour etc.

To provide water and power required for construction testing and commissioning,
Testing of materials and works as per specification and direction

22 B.D.O} -t officer
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Schedule-A

CERTIFICATE OF NO RELATIONSHIP

I/We hereby certify that I\WWe* am/are* related / not related(*) to any officer of
Panchayat Samiti Office, Komna of the rank of Assistant Engineer & above and any
officer of the rank of Assistant / Under Secretary and above of the P.R & D.W
Department, Govt. of Orissa I/We* am/are* aware that, if the facts subsequently
proved to be false, my/our* contract will be rescinded with forfeiture of E.M.D and
security deposit and I/We* shall be liable to make good the loss or damage resuiting

from such cancellation.
/e also note that, non-submission of this certificate will render my / our

tender liable for rejection.

(*) - Strike out which is not applicable
Signature of the Tenderer

Date:-

23 B.D.OEWWA' + Officer
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SCHEDULE - B:- DELETED

SCHEDULE - C;- DELETED

SCHEUDLE - D:- DELETED

SCHEDULE-E

INFORMATION REGARDING CURRENT LITIGATION. DEBARRING EXPELLING OF

Note:

TENDERER OR ABANDONMENT OF WORK BY THE TENDERER

a) Is the tenderer currently involved Yes/No
in any litigation relating to the works

b) If yes: give details:

a) Has the tenderer or any of its Yes/No
constituent partners been debarred/
expelled by any agency in India
during the last 5 years

a) Has the tenderer or any of its Yes/No
constituent partners failed to
perform on any contract work in
India during the last 5 years

b) If yes, give details:

If any information in this schedule is found to be incorrect or concealed. quaificaiion appiication wil
summarily be rejected.

Signature of Tenderer

SCHEDULE-F
AFFIDAVIT

The undersigned do hereby certify that all the statements made in the reguired aftachments == s
and correct.
The undersigned also hereby certifies that neither my / our firm I company / individuats
nor any of s constiuen
partners have abandoned any road/ bridge/imgation /Buildings or other project work in Indiz nor am
contract awarded to us for such works have been rescinded during the fast five years prior o the
date of this bid.
The undersigned hereby authorise(s) and requesi(s) any bank, person. firm or Corporation 1o fumissh
pertinent information as deemed necessary and as reguested by the Department 10 verfy ths
statement or regarding my (our) competency and general reputation.

N
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(Signature uf f vnderer)
Fide o Ot e
N of g
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SCHEDULE - G- DELETED

SCHEDULE - 1

Proposed sub-contracts and firme Invalved. (Fefer (16 Clauses % 2 )]
(Admigsiblo In case of composite  bids only)

Sanction of Valuo of 8ub-~ " Bub-contractor (Name & |
_the works __tontract o Address) Exparience in similar wore
! 2 4 4

Attach copies of cortiicatos on POLEOSHION of valid lconse for executing }}:;iérér';ﬁﬂl}ﬁiﬁar/
Workibuiling eloctitfication works (Roforonce Clause 3 2 hy

Signature of the Tenderer
Date

SCHEDULE - |

UNDER TAKING
This is to cortify that
1

My firm has nelther been assoclated, directly or indirectly, with the Consuttant or with any other
entity that has prepared the design, specifications, and other documents for the Project nor has any
person assoclated with been proposed as Project Manager for the Contract.

2 My firm has not engaged any agency and any of its affilatas engaged by the Engineef-n—cr!arge o
provide consulting services for the preparation or supervision of this work,
3 My firm has not engaged any Engineer of gazelled rank employed in Engineering or Administrative

duties in an Engineering Department of the Government of Orissa or other gazetted officer refired
from Government service during last two years without prior permission of the Government of Crissza
i writing on or before submission of this tender | am aware thal my contract is liable to be Cancelied

it either | or any of my empleyees Is found any time to be such a person who had not obtained the
permission of the Government of Orissa ag aforesaid,

Signature of the Tenderer.
Date:-
Note: i, Strike out whichever is not applicable

il In case any person is under his employment with due permission from Government, the same
may be cited in a separate lefter

CONTRACTOR 25 B.D.O. K&W office’
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SCHEDULE -

RELATIONSHIP DECLARATION
To, T T ot e

The Tender Inviting Officer,

Subject: ( Name of the Work)

Reference : (Bid reference number)
Sir,

Pursuant to clause 22 of the ITB, it is to inform that | have relative(s) employed as an Officer in the
rank of an Assistant Engineer/Under Secretary under the Depariment. His (Their) details are as
follows

Secretary in the Department

[Sino [ Name of the my Presently Details of his relatives working in the
employee and his working at Department

designation in the firm

Relationship
Name:
Designation

Office

Address
Relationship
Name:
Designation
Office
Address

officer in the rank of an Assistant Engineer/Under Secretary in the Department. | am aware that
Yours Sincerely

Signature of the Tenderer.
Deleted

CONTRACTOR 26 B.D.O, KNSy



 NAILI OF PROJECT: CONSTRUCTION 100 SEATER SEASONAL NOSTEL BUILDING AT MENDHATAL KOMNA BLOCK IN

NUAPADA DISTRICT OF ODISHA

—

% Al o L - S - e —————————
- Wi i 'BILL OF QUANTITIES(CIVIL WORK) Pl e B
— i e i A i L SIS |
3; 'DESCRIPTION OF ITEM QUANTITY  UNIT RATE AMOUNT
| 4 'Site Cleaning inchuing cutting of bushes and upmohng of 538 36 Sqm 2.00 1,072.72
| stumps etc SR G] AN .
Earth Work n exavaton of foundation in ondlnan ‘soil within
lindtial feads of S50m & kfts of 1.5m including dressing and levelling
| 2 |of bed etc. and adaing contractor's profit and over head charges, 249.01 Cum 148.50 36,977.99
|etc. complete in all respect (A R.-2006, Page No - 1, item No. -
(@)
| Supplying & filing foundation and plinth with course sand well
| 3 |watered and rammed including cost. cost of all labour, camage.|  446.30|  Cum 340.70 152,054 41
§ roya;ty etc complete (A R -2006, Page No - 8, item No. - 15)
|
!| CementConmta (1:3:8) using 4cm size hard granite CB.
B 'metal approved quality from approved quary including cost, 80.15 Cum 4381.30 351,161.20
X ‘cafnage royaity, cost of all labour. etc complete
; ]iCement Concrete (1:2:4) using 12mm size hard granite C B.
1 |chips approved quality from approved quarry including cost, 8
I: ? {camage, royalty, cost of all labour. etc complete and as directed 600 Cum 573870 e
| IbyEIC
| 5 112mm thick cement plaster (1 - 4) over brick
| 'work with cement punning for skirting per 1 Sqm.
| |Ground Fioor 65.80| Sgm 16050 10,561.17
Providing Reinforced cement concrete work of M-20 grade
with 20mm and down grade black hard granite crusher broken
7 |chips including cost of all matenals labours ,T&P, camiage,
royalti, taxes, etc. with watenng and curing , all complete. (ltem-
4, AR-2008)
a |Foundation RCC 29.67 Cum 4686.61 139,051.72
b |Columns RCC
Ground Floor 16.81 Cum 10617.32 178,477.15
First Floor 14.82 Cum 11922.82 176,696.19
c. |Plinth Beam 14.37 Cum 5047.50 72,532.58
d |Lintel Beam
Ground Floor 3.48 Cum 8301.25 28,888.35
First Floor 2.86 Cum 9143.55 26,150.55
e _|Chajja
Ground Floor 23.04 Sgm 780.66 17,986.41
First Floor 32.14 Sgm 883.62 28,399.55
f |Roof Beam
Ground Floor 15.32 Cum 10617.32 162,657.34
First Floor 16.53 Cum 11922.82 187,084.21
g |SlabRCC
Ground Floor 39.50 Cum 8951.00 353,564.50
Eirst Floor 39.50 Cum 9923.25 391,968.38
h. |Staircase
Ground Fioor 3.02 Cum 10112.80 30,490.09
First Floor 3.02 Cum 11317.41 34,121.99
i IRAMP 0.86 Cum 11317.41 9,721.66




keoviding HYSD. reinforcement for R C G work inetuding outting,
bending, bmdlng and tying the grills and placing In position
8 |incliding cost of binding wire 18 to 20 gauge and cost and
carriage of steel etc. complete (A R-2006, Page No - 52, Hem
No. - 9
__‘Glfouuca Floor 130 80 Q. 7457 001 1,052,714 09
___*_ Fl_r_sg_floor 103 29 . 746190 170,766 44
Brick work with Fly ash Bricks 23cm x 11cm x Bom size having
crushing strength not less than 75Kg/om2 with dimensional
N tolerance +2 percent in cement mortar (1:6) in Foundation and
Plinth including watering curing, cost of carriage and royalty of all
matenals, cost of all labour, etc complete
Ground Floor 37.36]  Cum 454010  160,572.74
Brick work with Fly ash Bricks 25cm x 12cm x 8cm size having
crushing strength not less than 75Kg/cm2 with dimensional
10 tolerance +2 percent in cement mortar (1:6) in Super Structure
including watering curing, cost of carrlage and royalty of all
materials, cost of all labour, etc complete. (Ref..-A/R-2006 P-
71,Item No-3)
Ground Floor B s 96 77| Cum 4573.40  437,994.52
First Floor L 8974[Cum | 485190  435409.51
16mm thick C.P. (1:6) over brick masonary to the smooth
11 surface including watering, curing cost, carriage, royalty, and
taxes of all materials, cost of all labour, etc complete as per the
direction of E.I.C. Ref :-A/R - 2006 ,P- 105, Item No - 14
Ground Floor I Br220 sqm | 206.00[  179,673.20
First Floor G | 65032 sgm 211.20]  137,347.58
12mm thick C.P.(1:6) on brick mascnary to the smooth surface
12 including watering, curing, cost, carriage, royalty of all materials,
cost of all labour, etc complete as per the direction of E.|.C. Ref .
AJR - 2006 ,P- 103, Item No - 4
Ground Floor 311.26 Sgm 144 .00 44 82072
First Floor 317.76 Sgm | 14750 46,868.86
head room Sgm 161.00 -
6 mm thick C.P. (1:4) to RCC surfaces finished smooth including
closed deep chiping and slury treatment , watering, curing cost,
13 |carriage & royalty of all materials, cosl of all labour, etc
complete as per the direction of E.I.C. Ref(A/R-2006,P-
103,ltem no-27)
Ground Floor 326.51 Sgm 160.67 52,460 36
First Floor 307.45 Sgm 164.70 50,637.02
Providing fixing Vitrified matt tiles (600 X 600)mm in floors or .
steps and landing on 25 mm thick bed in cement mortar 1:1
14 |[jointed with neat cement slurry with pigment to match the shade
of tiles including rubbing and polishing but including cost of tiles.
(As per A.R. 89/16)
First Eloor 231.19 Sgm 1443.00 333,607.17
Sgm -

%)/,




Providing fixing Vitrified matt tiles (300 X 300)mm in floors of l
steps and landing on 25 mm thick bed in cement mortar 11 E
15 |jointed with"neat cement slurry with pigment to match the shade ’
of tiles including rubbing and polishing but including cost of tiles. i
(As per AR 89/16) . iy Il = o 1#0]
Ground Floor 37.03]  Sgm | 129030  47,779.81
_[FustFloor | 3308 Sqm | 131240
| |Fixing Matt tiles(600 X 600)mm in dados skirting and risers of
steps on 12mm thick CP (1:3) jointed with neat cement slurry
16 |mixed with pigments to match the shade of the tiles including
cost, carriage, cost of all labour etc. complete.
Ground Floor — 1 _?2790] Bem_ 1524.70 42,878.35
First Floor - | 2557 sgm 1531.71 39,165.82
Fixing Polished tiles(300 X 450)mm in dados skirting and risers
of steps on 12mm thick CP (1.3) jointed with neat cement slurry
17 |mixed with pigments to match the shade of the tiles including
cost, carriage, cost of all labour etc, complete.
Ground Floor | 14606/ Sgm 1158.80 169,254.33 |
First Floor e T 3398 Sgm 1190.70 40,471.89 |
Fixing KOTA TILES in dados skirting and risers of steps on
18 1_2mm thick CP (1:3) jointed with neat cement slurry mixed with =
pigments to match the shade of the tiles including cost, carriage,
cost of all labour etc. complete,
Ground Floor Qly. T B iy Sqm 1184.80 - |
Providing fixing GRANITE TILES in floors or steps and landing |
on 25 mm thick bed in cement mortar 1:1 jointed with neat
19 [cement slurry with pigment o malch the shade of tiles including -
rubbing and polishing but including cost of tiles. (As per AR.
89/16)
Ground Floor Qty. 82.55|  Sgm 1903.25 157,112.99
10.13 Sgm 1925.38 19,504.22
Finishing wall surface with Cement based Wall putty (water [
based) of approved make and finished smooth & even surface to |
20 |receive painting including cost of scaffolding etc. with cost of all
malerials, labour etc. complete. Ref :-A/R - 2006, P-236, Item No
-2
Inside putty 976.06| Sgm 96.20 93,896.97
first floor 900.06 Sgm 97.57 87,818.85
QOut side putty 359.86 Sgm 96.20 34,618.05 |
first floor 349.90| Sgm g7 .57 3413926
Wall painting 2 coats with plastic emulsion paint of approved
21 [shade on new work to give an even shade including cost of paint
etc complete,
Ground Floor 976.06 Sgm 88.63 86.505.76
first floor 900.06| Sgm 90.26 8123942
Wall painting two coat with any approved Weather coat paint
including cost of all materials, labour and T&P require for the
= work etc. complete as directed by the E.I.C.

%‘)/’
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_[FIRSTFLOOR
Priming one coat with Red Oxide primmer including cost of

23

25

Ground Floor 5

Distempering tw
shade orynew work lo
istemper.

first floor

Iron work wrough
latrines (per gntl)
Ground Floor

primmer & labour to
(As per AR, 93/1)
Ground Floor

firstFloor

26

—_—

colour, shade over a coat

Engineer-in-charge. (As per A RR. 93/3)

GROUND FLOOR

FIRST FLOOR .

27

26mm thick CC 1:2.2 with 6mm
concret over roof slab etc, complete.

Painting two coats with approved Enamel paints of approved

polishing the surface, cost, conveyances of all materials and cost
of all labour etc, complete as per specification & direction of

First Floor

A. TOTAL CIVIL AMOUNT

ga i Mlh 09086  Hgm O Gt 2915028 |
0 coats to walls with distemper of approved J
give an even shade axculding cost of '
e i 349,90 Bam 8368 2927911
t and put up in grated doors windows & cage
e b S 221334 Kg 110.00] 243,467 40
3043,068 Kg. 110.00 A3% 756 60
give an even shade excluding cost of primer.
T Sl 116.18]  Sqm 57,60 6,680.06
210.32]  Sgqm 60.02 12,624.26
of primer including sand papering,
| vi6d8| Sqm | tas7e| 1670480
_{ 21032) Sqm_ |  143.79]  30,241.91
size CB chips for grading
31600 Sam | ao738] 1054375 )
8,304,708.0

(Rupees Eghty three lakhs Four thousand Seven hundred eight only)

Cheoced

-

L4
X 0
JuWer Asst.Exe Endinteer
lock

Ko Komna block

Superiﬁﬁ/@ginear.

RWSA&S., Division,
Nuapada.
My/Our quoted rate is ...................ccooeiiii,
the estimated cost

Notes:

Approved 27(twenty seve)lters anly

Block Qa»—f’ipﬁ cuti\?eggi:eer
Koffina blgf: ) ZE:QPadpad pada

viveein.%0(both in figure and words) Excess / over/ less than / equal to

1.The contractor should not write any thing excepting quoting of percetage and in case anything else regarding tender

rate is mentioned ,the tender is liable for rejection.
2.5trike out which is not applicable.

3.percentage should be quoted up to 2(two)digits after the decimal point.
4.Rate of all items are inclusive of cost , carriage, royalty, and other taxesof material.

Signature of Tenderer

No of comrection..............cccceu.n.
No of Over writing........................_..
N Bo. of Interpolation.. ...



